
Deep Well Construction Project Updates

Latest Update:

- **3/16/2026 — TRAFFIC ALERT**

  The bike path from south of the Robert H. Dopp Bridge to Avenue D (on Coco Plum) is now **closed** and will remain closed for at least one month. This closure is part of the Deep Injection Well Construction Project.



Please check our **Traffic Alerts Page** on the website: https://www.ci.marathon.fl.us/sites/default/files/fileattachments/community/page/173/deep_injection_well_information.pdf

For more information, contact Carlos G., Public Information Officer, at pio@ci.marathon.fl.us.

Summary of Construction Phases

Phase Details

Phase 1

Underway

39th Street (Sewer Plant) to 117th Street (Vaca Cut Bridge)

Estimated completion: July / August

Phase 1 — Change Order

Not scheduled

Vaca Cut Bridge and Robert H. Dopp Bridge

Bridge crossings added as permits became available

Phase 3a

Underway

South side of Robert H. Dopp Bridge to Avenue I, Coco Plum

Underway

Phase 2 & 3b

Out to bid

122nd Street to Coco Plum to North side of Robert H. Dopp Bridge

Bid review: April 28

Video Updates

- Project Start - Lane Closures Ahead
- Construction Update - Week #1

Press Releases & Updates


- Deep Well Update: 09/25
- Deep Well Update: 02/26
- Legal Update 01/26

Construction Phases (MAP VIEW)

Phase 1 — Underway



Phase 1 — Change Order



Phase 3a — Underway



Phase 2 & 3b — Out to bid

