

**CITY OF MARATHON, FLORIDA
RESOLUTION 2023-63**

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MARATHON, FLORIDA, APPROVING CHANGE ORDER #1 TO THE CONTRACT TO TROPICAL UNDERGROUN FOR THE INSTALLATION OF AN ADDITIONAL MANHOLE IN THE FAIRFIELD INN LIFT STATION PROJECT IN AN AMOUNT NOT TO EXCEED \$31,889.00; AUTHORIZING THE CITY MANAGER TO EXECUTE A CONTRACT AND EXPEND BUDGETED FUNDS ON BEHALF OF THE CITY; AND PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in accordance the City’s competitive bidding procedures, the Fairfield Lift Station Project was competitively bid on March 16, 2023, and bids received until May 20, 2023, and,

WHEREAS, the lowest responsive and responsible bid was received by Tropical Underground In an amount not to exceed \$375,555.75.00 and approved by Council,

WHEREAS, the Staff now recommends the City Council to approve Change Order #1 for the additional work described to the proposal from Tropical Underground, in an amount not to exceed \$31,889.00, as provided on Exhibit “2”,


NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MARATHON, FLORIDA, THAT:

Section 1. The above recitals are true and correct and are incorporated herein by this reference.

Section 2. This resolution shall take effect immediately upon its adoption.

PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF MARATHON, FLORIDA, THIS 11th DAY OF JULY, 2023.

THE CITY OF MARATHON, FLORIDA



Robyn Still, Vice Mayor

AYES: Landry, Matlock, Smith, Still
NOES: None
ABSENT: Gonzalez
ABSTAIN: None

ATTEST:

Diane Clavier

Diane Clavier, City Clerk

(City Seal)

**APPROVED AS TO FORM AND LEGAL SUFFICIENCY FOR THE USE
AND RELIANCE OF THE CITY OF MARATHON, FLORIDA ONLY:**

St. Williams

Steven Williams, City Attorney

