

# VHBP ROADMAP

**2018-2019**

City of Marathon solicits letters of interest to City residents with Hurricane Irma Damaged Properties

**Aug-Sept 2021**

Intake processing begins, registered Applicants confirm interest, Intake Applications packages are provided for completion, Case Management begins

**Jan-Mar 2022**

Projected: NTP's issued for Appraisals and Tier II Environmental Reviews, Tier II's completed

**July-Aug 2022**

Projected: Approval of Tier II's, Appraisals, Title Searches and Boundary Surveys; pre-offer packages to Applicants

**Nov-Dec 2022**

Projected: DEO Approval, BOCC submission of approved Applicant files

**2018 -  
2023**

**2019-2020**

City of Marathon develops targeted list of interested, registered applicants and receives DEO funding approval

**Oct-Dec 2021**

Projected: Intake processing, document submission, and eligibility verification continue and are completed for Active Applicants. Vendor contracts confirmed, task orders submitted

**Apr-June 2022**

Projected: NTP's issued for Title Searches and Boundary Surveys, Title Searches completed, Applicant DOB verification and calculation completed

**Sept-Oct 2022**

Projected: Applicants complete and return pre-offer packages, Applicant file Submission to DEO

**Jan 2023**

Projected: Property inspections completed, Closings scheduled, Properties purchased and prepared for demo