

**MEMORANDUM**  
**Grants Department**



**MEETING DATE:** December 14, 2021  
**TO:** Honorable Mayor and City Councilmembers  
**FROM:** Maria Covelli, Grants Coordinator  
**THROUGH:** George Garrett, City Manager  
**SUBJECT:** **Grants Report**

---

The Grants Department provides an update to the City Council monthly. The following is provided as an update for Grant Department activities.

*Note: If funded, FDOT's beautification grant period opens again next summer. In the meantime, I will continue to explore appropriate grant avenues for funding of beautification and hardscaping of the medians.*

**ACTIVE GRANTS STATUS – Received since last meeting**

***FL Dept of Ag/Consumer Svcs – Volunteer Fire Assistance Grant***

- (6) Full sets of Turnout Gear – 50% grant = \$8856
- Company is coming down to measure this month

***Amphitheater Roof - 2022 Capital Project (Bricks and Mortar) Funding Application - TDC***

- Submitted signed agreement/resolution
- Project will begin in this new year

***CDBG-DR Voluntary Home Buyout Program - DEO***

- Tier I ER completed
- Applicants are moving along in the program smoothly
- DEO raised offer ceiling to current market value in lieu of pre-Irma value
- Grant completion deadline extended 12 months to 6/15/2023

***Quay Restrooms – TDC***

- Initial Bidding Non- Responsive
- Going back out for bid after project cost analysis.

***WWTP Work - CDBG-DR Infrastructure Unmet Needs – DEO***

- DEO approved engineering
- Requires 2<sup>nd</sup> stage Environmental Review – in process with Engineering Firm

***FKWQIP WWT 3 & 4 – US ACE***

- Area 6 Sludge Handling Facility
- Finishing design phase prepping for RFP

***Hazard Mitigation Grant Generators – DEM***

- Marina and Fire Station Generators
- Electrical submittals approved
- Generator delivery has been delayed due to supply chain issues.
- Requested completion extension date to 7/1/2022 from DEM

***Invasive Exotics Removal – FWC – Invasive Plant Removal at Coco Plum***

- Mandatory pre-bid site meeting scheduled for 12/13/21

***National Fitness Campaign – Fitness Court at Community Park***

- Slab has been poured and is curing
- Installation of components scheduled to begin 12/13/21
- Expected project completion date end of December 2021

**GRANT APPLICATIONS SUBMITTED - Submitted since last meeting**

***FDEP Coastal Resilience Grant – Submitted 9/1/2021***

- Citywide Planning Evaluation for resiliency plan

***FDEP Coastal Resilience Grant – Submitted 9/1/2021***

- Mitigation Planning of Sombrero Beach Road and Flamingo Island

***FDEP Coastal Resilience Grant – Submitted 9/1/2021 – in conjunction with Monroe County***

- Florida Keys Regional Resilience Municipal LIDAR and Roads Elevation Plan, Resilient Florida Grant Program Project Proposal
- LiDAR in conjunction with Monroe County

***CDBG – GIP – Development of the Quay – Submitted 9/17/21***

- DEO General Infrastructure Program Grant

***CDBG – GIP – Mitigation of City Marina Seawall – Submitted 9/17/21***

- DEO General Infrastructure Program Grant

***CDBG – GIP – Raising Coco Plum Blvd –Submitted 9/17/21***

- DEO General Infrastructure Program Grant

***FL Fire Marshal – Firefighter Cancer Decontamination grant***

- Air Scrubbers for FD
- Passed Safety Inspection, required documentation submitted

***Florida Recreation Development Assistance Program (FRDAP) – submitted 10/15***

- Rotary Park

***Florida Recreation Development Assistance Program (FRDAP) – Submitted 10/15***

- Skate Park

**GRANT APPLICATIONS SUBMITTED...continued - Submitted since last meeting**

***National Skatepark Project – Submitted 10/26/2021***

- National Skatepark Grant 2022 Q1

***Rural Roads to Connected Care – submitted 12/1/21***

- Funding for Critical Care Paramedic Training Program

***Florida EMS Rural Grant – submitted 12/10/21***

- EMS Equipment

**GRANT APPLICATIONS IN PROCESS - New since last meeting**

***Assistance to Firefighters Grant – due 12/17/21***

- New Portable Radios

***Assistance to Firefighters Grant – due 12/17/21***

- New Ambulance

***CPR Savers Grant for AED's***

- (10) AED sets/communication for Community Use

***Econ. Dev. Admin. (EDA – Federal) Travel, Tourism, and Outdoor Rec Grant – due 1/31/2022***

- Acquisition and Development of Salty's Bayside property

***BRIC (Building Resistant Infrastructure & Communities) – FEMA – due 1/28/2022***

- Planning and Design 33<sup>rd</sup> Street

**GRANTS NOT RECEIVED - New since last meeting**